COMMITTEE SCHEDULE

FOR THE

WILLOW PASS GENERATING STATION PROJECT

DATE

EVENT

October 8, 2008

AFC Data Adequate;

December 18, 2008

Site Visit and Informational Hearing;

January 26, 2009

Local, State, and Federal Agency Draft
Determinations, including Air District’'s Preliminary
Determination of Compliance (PDOC) filed;

February 4, 2009
and every 8 weeks thereafter

Parties file Status Reports;

March 4, 2009

Staff files Preliminary Staff Assessment (PSA);

20 — 30 days after PSA filed

Staff conducts PSA Workshop;

March 30, 2009

Local, State, and Federal Agency Final
Determinations, including Air District’'s Final
Determination of Compliance (FDOC) filed;

June 3, 2009

Staff files Final Staff Assessment (FSA);

20 — 40 days after FSA filed*

Prehearing Conference;

Thd

Evidentiary Hearings;

Thd

Presiding Member’s Proposed Decision (PMPD)
issued for 30-day comment period;

Thd (near the end of PMPD
comment period)

PMPD Comment Hearing;

Thd

Revised PMPD issued* for 15-day review period;*

Thd

Energy Commission Decision Adoption Hearing.

Tbhd = to be determined
* if necessary

! Events following issuance of the FSA will be scheduled as appropriate. The Committee may, in its
discretion, establish a more detailed schedule for exchange of testimony and evidence, depending upon
the complexity and number of unresolved issues.




